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Construction Project Update Trees and Trails

With only a few months left on the project schedule, the race A significant portion of the Civic Center project is dedicated to
is on. The construction team’s efforts are heavily focused on a 16-acre park, which includes the City’s first dog park, civic
the completion of the Council Chambers so it is ready to use lawn, restored wetlands, and 1.23 miles of walking and

for the December 11 City Council meeting. This meeting will viewing trails. Our landscape architect developed a

be the first sneak peak of the community’s new government comprehensive plan that incorporates large mature trees
building; however, the rest of the Civic Center will not open throughout the site and consideration was given to locate

for public access the night of the meeting. these trees were views are already impeded by existing

building and trees. The City’s commitment to protect the sight
plane was for the civic
buildings and the surrounding
landscape starting from the
main entry driveway south to
the Central Library.

The goal is to have the rest of the buildings and park
substantially complete by the end of December, but not
moving staff and services into the new space until everything
is ready. As of right now, we are estimating moving in mid-
February 2013 with an objective for a seamless transition and
minimal disruption to City services.

In late August, we took
delivery of mature Coastal
Live Oaks and Sycamore
trees that have been placed in
and around the dog park and
the project site. The use of
mature trees will provide
shade for visitors enjoying the
dog park and walking trails.

The image below was taken from the east side of the Central
Library showing the new library expansion (left), City Hall
building (center) and the parking structure (right).

Construction costs as of Sept. 30, 2012:

* Total construction contract = $106,291,562 (includes
additional $1M for the San Miguel Pedestrian Bridge
and $508,350 for change orders)

« Expended = $81,761,762 (77% of the available
construction contract)

« Construction contingency spent = $2,041,868
(includes $1M transferred for the San Miguel
Pedestrian Bridge, 72% of the construction
contingency has been used representing 1.9% of
available construction contract)

« Owner’s contingency change orders = $508,530
(0.48% of available construction contingency)

Newport Beach Civic Center project
architect Peter Bohlin will share his
vision and inspiration behind his
contemporary design on Monday,
October 22 at 7 p.m. at the Newport
Beach Central Library Friends Room.
Community members are invited to
hear him speak and learn about the
distinctive features of the design that

will serve the community for years to
come. The eventis free and seating is limited on a first- 949.644-3311

come, first-serve basis. The Central Library is located at e Stephen G. Badum, Assistant City Manager
1000 Avocado Avenue, Newport Beach. For more sbadum@newportbeachca.gov
information on this event, call 949-717-3801 or visit S newportbeachca.gov
newportbeachlibrary.org.
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Additional project information @ newportbeachca.gov/civiccenter
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San Miguel Bridge

The City Council approved the construction of a pedestrian bridge
to connect the north parcel and south parcel to complete the
intended vision of the project. To accommodate the installation of
the bridge, San Miguel Drive between Avocado Avenue and
MacArthur Boulevard will be closed to as follows:

e Nov. 5-9 — outside lanes & inside left turn lanes closed in both
directions.
Nov. 13, 2012 — Feb. 8, 2013 — full street closure Monday
through Thursday nights from 10 p.m. to 6 a.m. There will be
no work or closures during the following periods:
o Nov. 21-25, 2012 and Dec. 20, 2012 to Jan. 14, 2013.
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Project Newsletter

Who can | contact?

The City’s construction management team is available to
respond to your questions and concerns:

e Project Manager William Hahn
949-261-5100 | whahn@cwdriver.com

e Assistant City Manager Stephen Badum
949-644-3003 | shadum@newportbeachca.gov

In addition, detailed project information can be found on
the City’s website at newportbeachca.gov/civiccenter.
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